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In today’s economy bids are becoming extremely competitive.  Since the cost to perform the contracted work is more 
or less level due to union or prevailing wage and/or material costs, the only area that mandates efficiency is overhead in 
order to maximize profit. 
 
To increase and maintain a higher profit margin a growing company has to minimize overhead costs.  That means 
finding a relatively affordable management option that can effectively oversee a maximum contract cost, whether it’s 
one large contract, several smaller contracts or a mix of the two. 
 
TMG offers services that can minimize your managerial unit price so your firm can not only be competitive in 
the bidding arena, but also complete projects efficiently & professionally while protecting your profit margin. 
 
As per our twelve-year track record, TMG aims for complete transparency with the services we provide along with the 
associated compensation plan.  We have performed on many projects in the past decade with a variety of ownership on 
behalf of clients representing every trade in the business.   
 
For our clients we have reviewed contract documents for feasibility, potentially harmful specifications, adherence to 
contract stipulations for correspondence on delays and/or change orders, mitigation of costs being absorbed, notice of 
delays, extensions of time, formulating schedule of values, maximizing return on the requisitioning process, minimizing 
any back charges to our clients, preventing the imposition of liquidated damages, et al. 
 
We minimize credit change orders utilizing contract specifications and legal precedent where applicable. We have 
helped all of our clients obtain reduction of retainage, signoffs on punchlist, establishment of substantial completion, 
and commence and complete closeout.  We specialize in recovering all of the remaining money owed on the contract, 
retainage and settling on all change orders and claims in order to fully closeout a project. 
 
Additionally, in the event that the project requires a delay claim, TMG has generated the required 
documentation or recorded all delay-associated issues in meeting minutes throughout the management 
contract to ensure a maximum and quick settlement.  
 
It is best to bring us on a project as soon as possible to ensure your contractual rights are protected.  Throughout the 
course of your project, we will provide expert and professional services with two specific mandates: Maximizing your 
profit margin while maintaining the excellent reputation of your firm. 
 
 

RISK MANAGEMENT | SCOPE OF WORK 
 
 Review and implement contract for compliance with delay and/or additional work statutes 
 Generate notice of delays and extensions of time 
 Generate and manage all contract revenue and payment protection correspondence 
 Liaison with the field and office management  
 Record all out of sequence, unproductive and/or inefficient work 
 Memorialize all forced demobilization and remobilizations 
 Identify entitlement of all additional costs 
 Identify remaining monies owed inclusive of contract, change order and retainage 
 Minimize any credit change orders and/or liquidated damages 
 

Call for a free Consultation today. 


